

PRODUCTION SCOPE & OPERATING MILESTONE DELIVERY SCHEDULE

Live Prototype: <https://forward-rag-os.vercel.app>

MILESTONE	ARCHITECTURE & PRODUCTION ENGINEERING DELIVERABLES	TIMELINE	SHARE	INVESTMENT
Phase 0	Deployed Forward AR Core Control Plane & PRD (Delivered) Living prototype: Animated n8n/Make event canvas, de-identification queue (Apollo / CRM notes), secure Content Registry, ChatGPT retriever simulator, and developer specifications.	Live Now	Included	\$0.00 (Live)
Phase 1	Knowledge Architecture & Unified Source Mapping Architect the data flows connecting Wix Library CMS, Algolia Catalog, Monday boards, and private document storage (Google Drive). Establish strict source-of-truth routing directories and API mappings.	12 Hours	25%	\$660.00
Phase 2	Unified Content Registry Schema & Metadata Taxonomy Define database schemas for the Analyst Directory and Content Registry. Wire required metadata tags: source system, attribution, permission, confidentiality (PUBLIC, INTERNAL, RESTRICTED), owner, and review date.	8 Hours	17%	\$440.00
Phase 3	Monday CRM Quarantine Board & Automated De-ID Pipelines Set up air-gapped Monday Board A. Configure Zapier triggers executing entity detection and financial masking (PII Scrubbing). Create one-way promotional approval webhooks pushing only approved cards to Registry Board B.	12 Hours	25%	\$660.00
Phase 4	ChatGPT Business Retrieval Custom Action API Gateway Build secure OAuth gateway `/api/retrieve` parsing user credentials and dynamically applying Algolia metadata filters. Prevent raw sales materials leakage, cite source DocID references, and track API/token usage ROI.	10 Hours	21%	\$550.00
Phase 5	Developer Implementation Specifications & Boundary Testing Deliver turnkey technical instructions, Velo afterUpdate hooks, and Zapier payload formats for your Wix & Monday developers. Run 3-part UAT security tests validating access boundaries under adversarial queries.	6 Hours	12%	\$330.00
TRACK 1 TOTAL: ARCHITECTURE SPRINT & INTERACTIVE PROTOTYPE (48 CAPPED HOURS)		48 Hours	100%	\$2,640.00

OPERATING ENGAGEMENT: TWO-TRACK MODEL	DETERMINISTIC ARCHITECTURE GUARDRAILS
Track 1: Initial Discovery & Architecture (48 Capped Hours) \$2,640.00	✓ Air-Gapped Ingestion: Monday CRM sales logs have no direct API access; data is physically isolated.
Track 2: Ongoing Implementation Retainer (Months 2-3) 15 hrs/wk @ \$55.00/hr	✓ Automated Redaction: Secure microservice masks corporate ACVs and client names prior to review.
Estimated Weekly Retainer Support (Flex Schedule) \$825.00 / week	✓ Manual Promotion Gate: Human-in-the-loop review on Monday Quarantine ensures 100% controlled sync.
Turnkey Acceptance Auditing & Oversight Included in retainer	✓ Metadata-Based RBAC: ChatGPT custom retrieval filters documents dynamically based on user role.
Post-Launch Warranty Hypercare Support SLA 30 Days (Included)	✓ Source Citation Integrity: All RAG syntheses cite verifiable and searchable DocIDs (e.g. WIX-LIB-AR-104).

TWO-TRACK ENGAGEMENT Track 1 provides complete architecture and prototype specs at low friction. Track 2 supports your developers through the final build.	CAPPED HOUR GUARANTEE Track 1 is strictly capped at 48 hours. Any additional architectural requirements are absorbed under my risk, not yours.	100% IP & CODE OWNERSHIP Upon Upwork contract approval, all architectural assets, custom endpoint codes, schemas, and configurations belong 100% to you.	30-DAY HYPERCARE SLA Free post-deployment support covering any architectural revisions, Velo hook debugging, and access auditing for 30 full days.
--	--	--	--

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE		BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES	
AUTHORIZED ARCHITECT: BARAKAHSOFT LLC (WYOMING, USA)		AUTHORIZED CLIENT: FORWARD AR EXPERTS (KENNESAW, GA)	
Signatory: Shakil Ahmed • Principal AI Systems Architect & Founder		Signatory: Forward AR Representative • Authorized Client Sign-off	
<i>Shakil Ahmed</i>	16 Sep 2026	[Accepted via Upwork Contract Offer / Sign-off]	___ / ___ / 2026
AUTHORIZED ARCHITECT SIGNATURE	DATE	AUTHORIZED CLIENT SIGNATURE	DATE