

Forward AR Core

Wix Velo • Algolia Catalog • Air-Gapped Monday Ingestion • ChatGPT Retrieval

Client: Forward AR Experts (Kennesaw, GA, USA)
Engagement: Two-Track Delivery (Discovery Sprint & Retainer)
Investment: Track 1: 48 Capped Hours @ \$55.00/hr = \$2,640.00
Live Prototype: VERIFIED & OPERATIONAL

PRODUCTION SCOPE & OPERATING MILESTONE DELIVERY SCHEDULE

Live Prototype: https://forward-rag-os.vercel.app

MILESTONE	ARCHITECTURE & PRODUCTION ENGINEERING DELIVERABLES	TIMELINE	SHARE	INVESTMENT
Phase 0	Deployed Forward AR Core Control Plane & PRD (Delivered) Living prototype: Animated n8n/Make event canvas, de-identification queue (Apollo / CRM notes), secure Content Registry, ChatGPT retriever simulator, and developer specifications.	Live Now	Included	\$0.00 (Live)
Phase 1	Knowledge Architecture & Unified Source Mapping Architect the data flows connecting Wix Library CMS, Algolia Catalog, Monday boards, and private document storage (Google Drive). Establish strict source-of-truth routing directories and API mappings.	12 Hours	25%	\$660.00
Phase 2	Unified Content Registry Schema & Metadata Taxonomy Define database schemas for the Analyst Directory and Content Registry. Wire required metadata tags: source system, attribution, permission, confidentiality (PUBLIC, INTERNAL, RESTRICTED), owner, and review date.	8 Hours	17%	\$440.00
Phase 3	Monday CRM Quarantine Board & Automated De-ID Pipelines Set up air-gapped Monday Board A. Configure Zapier triggers executing entity detection and financial masking (PII Scrubbing). Create one-way promotional approval webhooks pushing only approved cards to Registry Board B.	12 Hours	25%	\$660.00
Phase 4	ChatGPT Business Retrieval Custom Action API Gateway Build secure OAuth gateway `/api/retrieve` parsing user credentials and dynamically applying Algolia metadata filters. Prevent raw sales materials leakage, cite source DocID references, and track API/token usage ROI.	10 Hours	21%	\$550.00
Phase 5	Developer Implementation Specifications & Boundary Testing Deliver turnkey technical instructions, Velo afterUpdate hooks, and Zapier payload formats for your Wix & Monday developers. Run 3-part UAT security tests validating access boundaries under adversarial queries.	6 Hours	12%	\$330.00
TRACK 1 TOTAL: ARCHITECTURE SPRINT & INTERACTIVE PROTOTYPE (48 CAPPED HOURS)		48 Hours	100%	\$2,640.00

OPERATING ENGAGEMENT: TWO-TRACK MODEL		DETERMINISTIC ARCHITECTURE GUARDRAILS	
Track 1: Initial Discovery & Architecture (48 Capped Hours)	\$2,640.00	✓ Air-Gapped Ingestion: Monday CRM sales logs have no direct API access; data is physically isolated.	
Track 2: Ongoing Implementation Retainer (Months 2-3)	15 hrs/wk @ \$55.00/hr	✓ Automated Redaction: Secure microservice masks corporate ACVs and client names prior to review.	
Estimated Weekly Retainer Support (Flex Schedule)	\$825.00 / week	✓ Manual Promotion Gate: Human-in-the-loop review on Monday Quarantine ensures 100% controlled sync.	
Turnkey Acceptance Auditing & Oversight	Included in retainer	✓ Metadata-Based RBAC: ChatGPT custom retrieval filters documents dynamically based on user role.	
Post-Launch Warranty Hypercare Support SLA	30 Days (Included)	✓ Source Citation Integrity: All RAG syntheses cite verifiable and searchable DocIDs (e.g. WIX-LIB-AR-104).	

TWO-TRACK ENGAGEMENT	CAPPED HOUR GUARANTEE	100% IP & CODE OWNERSHIP	30-DAY HYPERCARE SLA
Track 1 provides complete architecture and prototype specs at low friction. Track 2 supports your developers through the final build.	Track 1 is strictly capped at 48 hours. Any additional architectural requirements are absorbed under my risk, not yours.	Upon Upwork contract approval, all architectural assets, custom endpoint codes, schemas, and configurations belong 100% to you.	Free post-deployment support covering any architectural revisions, Velo hook debugging, and access auditing for 30 full days.

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE		BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES	
AUTHORIZED ARCHITECT: BARAKAHSOFT LLC (WYOMING, USA)		AUTHORIZED CLIENT: FORWARD AR EXPERTS (KENNESAW, GA)	
Signatory: Shakil Ahmed • Principal AI Systems Architect & Founder		Signatory: Forward AR Representative • Authorized Client Sign-off	
<u>Shakil Ahmed</u>		<u>[Accepted via Upwork Contract Offer / Sign-off]</u>	
16 Sep 2026		____ / ____ / 2026	
AUTHORIZED ARCHITECT SIGNATURE		AUTHORIZED CLIENT SIGNATURE	
DATE		DATE	